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MODIS L1 Integration: Summary Status
13 October 28 October 1999

B (PGE2)
— Version 2.2.° (la=nch version) in DAAC
—  Promoted 2.2.0 to 5A ops. Received test data from SDST
— Anticipating delivery of 2.3.0 by 1 Dec 99
~ ® and Geolocation (PGE1)
— Launch version T DAAC, promoted to 5A ops on 18 Aug
Cloud Mask (PGE3)

— Launch version (2.4.3) in testing at DAAC, expect promotion promoting version 2.4.3 to 5A ops end
of Oct

—  Plan to use previous version (2.1.0) for MOSS 3
~ % Subsetter (PGE71)

— Launch version i» DAAC. Waiting for Received SDST patch (2.0.2) due mid Oct. Begin promoting to
5A ops in Nov. Expect promotion to ops by 15 Nov

L1B Subsetter (PGE 2A)
— Launch version in DAAC. Promoted to 5A ops by 23 Aug
Testing

—~ MOSS 3 planned for took place 18-22 Oct.
~ MOSS 3 will include included previous version (2.1.0) of PGE3 and will did not include PGE71




MODIS Level 1 Integration Issues

28 2~ October 1999
Item Responsible | Due Date Comments
Person
Find out what the schedule is for F Bordi 15 Jul 99 The schedule for resolution of the four items listed is as follows:

resolution of the following ECS

problems at the GDAAC:

1. Production plan fails when fractured
data is received from EDOS.

2. Subscription Delivery Notice: User
string not being filled in impacts
cal/val of sensor.

3. Unable to delete Data Processing
Requests (DPRs)

4. Autosys job boxes not completing.

Item 1.1: End of August — needs 5A. 02 delivered 9/7. Completed

Item 1.2: 15 September — needs SA.02 delivered 9/7 (patch 5A.01 has been combined with
5A.02 and will be delivered on 7 Sep). Will be tested in MOSS 3

Item 1.3: Completed

Item 1.4: this problem is expected to be fixed by the 5A.01 patch due at the end of August.
Completed

STATUS: <+~ CLOSED l

DAAC support for PGES5

(MM) We may need to update the DAAC processing requirements to support PGESS, since it
is my understanding that this PGE will be executed in the DAAC to provide input to PGE03
sometime in the near post-launch timeframe. Although it is my understanding that the PGE
does not have significant processing requirements, adding the requirements may help mitigate
the risk identified under Item 7.

(MM) We are adding support for PGE 55. We (ESDIS and ECS Science Office) need to
work with the DAAC and MODIS to ensure that existing production rules are adequate.
These changes should be reflected in an update to the MODIS Science Data Processing
Software System Description and in the MODAPS SIPS

ICD.

EM needs to provide MFLOPS, I/O volumes and production rules to MM, then

MM will prepare written response to close out this item |

STATUS: o&kMN CLOSED (PGESS is a post-launch PGE) |




3. Establish policy and process 10 release RE Murphy DIA1UD. UrEN
L1 software to the public.
4. Need different production profile tor B Vollmer New protiie 15 1n test. ELD NUK nas peen 1ied
L1A PGE
STATUS: OPEN
5. Need PGE versioning approach to keep E Masuoka DU 1 and UDUAAL WL KEEP CUlTeul dlidupgciicLt
GDAAC and SDST in step
STATUS: CLOSED
6. Develop a data policy tor MOUDIS R E Murphy Does a new version of a dataset in the archive make the old version disappear? (This is the
approach taken by SeaWIFS and it is working well)
STATUS: CLOSED (new version of dataset pushes out old version)
+/. __Unable to delete ata rrocessing
Requests (DPRs) in full-up test
8. Expected (electronic) distribution of S Kempler REM will discuss possibility of delivering L1 data to LATIS via tape rather than

MODIS products exceeds 1X allocation

electronically




